COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/31/2008

ESTIMATE SUMMARY 14:03:44
CONTID: C14959-ALT ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 14959-ALTBID1 COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 94.0 DAYS TIME ALLOW: 314 WORK DAYS
SH 58/ 44TH AVE BRIDGE REPLACEMENT PERCENT TIME: 29.94 ORIG TIME ALLOW: 314 WORK DAYS

PROJECT NO: BR 0581-006, Alt 1-Def. Bridge

SH 58 / 44TH AVE BRIDGE REPLACEMENT, Alt 1-Def. Bridge

NAME OF ROAD: SH 58
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 01/25/2008 DATE TIME STARTED 08/27/2007
10090 I-25 FRONTAGE ROAD DATE LET 05/24/2007 DATE WORK BEGAN 08/27/2007
DATE AWARDED 06/27/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/17/2007 DATE ACCEPTED
LONGMONT CO 80504 303/485-4050 DATE NOTICE TO PROCEED 08/27/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,483,779.14 PARTICIPATING $ 796,941.67 $ 297,479.98
AWARD PROJECT AMT: $ 5,372,247.14 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 12.29% TOTAL EARNINGS 796,941.67 297,479.98
FUNDS AVAILABLE: $ 5,686,837.47 STOCKPILED MATERIALS 53,008.50 53,008.50
GROSS EARNINGS 849,950.17 350,488.48
TOTAL CLAIMS: $ 0.00 RETATNAGE -20,090.01 -7,015.28
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 829,860.16 343,473.20
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 829,860.16 343,473.20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 343,473.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00010
0015 202-00019
0020 202-00090
0025 202-00220
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C14959-ALT
14959-ALTBID1

BR 0581-006, Alt 1-Def.
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COLORADO DEPARTMENT OF TRANSPORTATION
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CONTID: C14959-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14959-ALTBID1 ESTIMATE RUN 01/31/2008
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0003 14:03:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01300 *REMOVAL OF END ANCHORAGE 5.000 0.000
EACH 1.000 176.00
176.00000 1.000 176.00
0065 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,561.000 0.000
cy 0.000 0.00
11.00000 0.000 0.00
0070 203-01500 BLADING 25.000 0.000
HOUR 0.000 0.00
139.00000 0.000 0.00
0075 203-01510 BACKHOE 25.000 0.000
HOUR 0.000 0.00
182.00000 0.000 0.00
0080 203-01550 DOZING 25.000 0.000
HOUR 0.000 0.00
161.50000 0.000 0.00
0085 203-01594 COMBINATION LOADER 10.000 0.000
HOUR 0.000 0.00
118.00000 0.000 0.00
0090 203-01597 *POTHOLING 20.000 17.000
HOUR 0.000 0.00
148.00000 17.000 2,516.00
0095 203-02330 LABORER 50.000 0.000
HOUR 0.000 0.00
68.00000 0.000 0.00
0100 206-00000 STRUCTURE EXCAVATION 86.000 0.000
cy 0.000 0.00
6.00000 0.000 0.00
0105 208-00007 EROSION LOG (8 INCH) 100.000 100.000
LF 0.000 0.00
4.00000 100.000 400.00
0110 208-00011 EROSION BALES (WEED FREE) 49.000 49.000
EACH 0.000 0.00

60.00000 49.000 2,940.00



CONTID: C14959-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14959-ALTBID1 ESTIMATE RUN 01/31/2008
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0003 14:03:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00020 SILT FENCE 2,615.000 2,590.000
LF 25.000 87.50
3.50000 2,615.000 9,152.50
0120 208-00030 SEDIMENT BASIN 1.000 0.000
EACH 0.000 0.00
2,069.00000 0.000 0.00
0125 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 1.000 1,347.00
1,347.00000 1.000 1,347.00
0130 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 150.000 150.000
LF 0.000 0.00
8.50000 150.000 1,275.00
0135 208-00070 STABILIZED CONSTRUCTION ENTRANCE 6.000 1.000
EACH 2.000 1,359.00
679.50000 3.000 2,038.50
0140 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
174.50000 1.000 174.50
0145 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 1,500.000 0.000
GAL 0.000 0.00
5.50000 0.000 0.00
0150 212-00006 SEEDING (NATIVE) 0.900 0.000
ACRE 0.000 0.00
8.50000 0.000 0.00
0155 212-00032 SOIL CONDITIONING 0.900 0.000
ACRE 0.000 0.00
3,662.00000 0.000 0.00
0160 213-00002 MULCHING (WEED FREE HAY) 0.860 0.000
ACRE 0.000 0.00
941.50000 0.000 0.00
0165 213-00061 MULCH TACKIFIER 172.000 0.000
1B 0.000 0.00
3.50000 0.000 0.00



CONTID: C14959-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 14959-ALTBID1 ESTIMATE RUN 01/31/2008
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0003 14:03:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 213-00100 SOIL BINDER 0.900 0.000
ACRE 0.000 0.00
732.50000 0.000 0.00
0175 213-00705 LANDSCAPE BOULDER (SPECIAL) 25.000 0.000
EACH 0.000 0.00
639.50000 0.000 0.00
0180 216-00037 SOIL RETENTION BLANKET (COCONUT) 388.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
0185 217-00020 HERBICIDE TREATMENT 8.000 0.000
HOUR 0.000 0.00
569.50000 0.000 0.00
0190 304-06000 AGGREGATE BASE COURSE (CLASS 6) 819.000 0.000
TON 0.000 0.00
46.50000 0.000 0.00
0195 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
106.00000 0.000 0.00
0200 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 2,252.000 0.000
TON 0.000 0.00
64.00000 0.000 0.00
0205 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 6,144.000 0.000
TON 0.000 0.00
67.50000 0.000 0.00
0210 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,703.000 0.000
GAL 0.000 0.00
2.50000 0.000 0.00
0215 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 320.000 0.000
SY 0.000 0.00
7.50000 0.000 0.00
0220 506-00212 RIPRAP (12 INCH) 99.000 0.000
cy 0.000 0.00
70.50000 0.000 0.00



CONTID: C14959-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14959-ALTBID1 ESTIMATE RUN 01/31/2008
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0003 14:03:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 507-00000 CONCRETE SLOPE AND DITCH PAVING 11.000 0.000
cy 0.000 0.00
211.00000 0.000 0.00
0230 601-01000 *CONCRETE CLASS B 1.000 0.000
cY 0.000 0.00
217.50000 0.000 0.00
0235 603-01180 18 INCH REINFORCED CONCRETE PIPE 451.000 0.000
LF 0.000 0.00
78.00000 0.000 0.00
0240 603-01240 24 INCH REINFORCED CONCRETE PIPE 72.000 0.000
LF 0.000 0.00
102.00000 0.000 0.00
0245 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
1,653.00000 0.000 0.00
0250 603-50015 15 INCH PLASTIC PIPE 120.000 0.000
LF 0.000 0.00
54.50000 0.000 0.00
0255 604-00305 INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
6,159.50000 0.000 0.00
0260 604-00550 INLET TYPE D (SPECIAL) 1.000 0.000
EACH 0.000 0.00
8,582.00000 0.000 0.00
0265 604-25000 VANE GRATE INLET SPECIAL 8.000 0.000
EACH 0.000 0.00
9,399.00000 0.000 0.00
0270 604-25005 VANE GRATE INLET (5 FOOT) 1.000 0.000
EACH 0.000 0.00
7,553.50000 0.000 0.00
0275 604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 0.000
EACH 0.000 0.00

4,598.50000 0.000 0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 01/31/2008
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0003 14:03:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,708.000 0.000
LF 0.000 0.00
14.50000 0.000 0.00
0285 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 2,565.000 0.000
LF 0.000 0.00
50.50000 0.000 0.00
0290 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00
646.00000 0.000 0.00
0295 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,200.50000 0.000 0.00
0300 606-01380 *TRANSITION TYPE 3H 2.000 0.000
EACH 0.000 0.00
636.50000 0.000 0.00
0305 607-11525 *FENCE (PLASTIC) 621.000 347.000
LF 274.000 1,096.00
4.00000 621.000 2,484.00
0310 609-24002 GUTTER TYPE 2 (2 FOOT) 19.000 0.000
LF 0.000 0.00
42.50000 0.000 0.00
0315 609-60011 CURB TYPE 6 (SECTION M) 2,346.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0320 612-00001 *DELINEATOR (TYPE I) 30.000 0.000
EACH 0.000 0.00
16.50000 0.000 0.00
0325 612-00002 *DELINEATOR (TYPE II) 12.000 0.000
EACH 0.000 0.00
17.50000 0.000 0.00
0330 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00

18.50000 0.000 0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 01/31/2008
PROJECT : BR 0581-006, Alt 1-Def. ESTIMATE NO: 0003 14:03:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 614-00012 *SIGN PANEL (CLASS II) 96.000 0.000
SF 0.000 0.00
19.50000 0.000 0.00
0340 614-00013 *SIGN PANEL (CLASS III) 130.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0345 614-00818 *STEEL SIGN POST (W 8X18) 31.000 0.000
LF 0.000 0.00
49.00000 0.000 0.00
0350 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 0.000
EACH 0.000 0.00
674.00000 0.000 0.00
0355 621-00450 DETOUR PAVEMENT 1,111.000 482.000
SY 0.000 0.00
45.50000 482.000 21,931.00
0360 625-00000 CONSTRUCTION SURVEYING 1.000 0.093
L S 0.000 0.00
33,596.00000 0.093 3,124.43
0365 626-00000 *MOBILIZATION 1.000 0.250
L S 0.250 63,637.25
254,549.00000 0.500 127,274.50
0370 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
L S 0.200 1,560.90
7,804.50000 0.200 1,560.90
0375 627-00005 *EPOXY PAVEMENT MARKING 44,000 0.000
GAL 0.000 0.00
124.00000 0.000 0.00
0380 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 176.000 44.000
GAL 0.000 0.00
51.00000 44.000 2,244.00
0385 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 483.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 01/31/2008
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0003 14:03:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 630-00000 *FLAGGING 1,000.000 86.000
HOUR 73.750 1,364.38
18.50000 159.750 2,955.38
0395 630-00003 *UNIFORMED TRAFFIC CONTROL 435.000 67.500
HOUR 25.750 1,635.13
63.50000 93.250 5,921.38
0400 630-00007 *TRAFFIC CONTROL INSPECTION 140.000 33.000
DAY 22.000 3,179.00
144.50000 55.000 7,947.50
0405 630-00012 *TRAFFIC CONTROL MANAGEMENT 260.000 17.000
DAY 6.000 4,164.00
694.00000 23.000 15,962.00
0410 630-00025 *TRAFFIC CONTROL VEHICLE 435.000 33.750
HOUR 12.875 57.94
4.50000 46.625 209.81
0415 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
231.50000 0.000 0.00
0420 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 20.000 5.000
EACH 0.000 0.00
173.50000 5.000 867.50
0425 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 63.000 31.000
EACH 0.500 12.75
25.50000 31.500 803.25
0430 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 84.000 20.500
EACH 3.500 113.75
32.50000 24.000 780.00
0435 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 4.000
EACH 1.000 81.00
81.00000 5.000 405.00
0440 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 241.000 45.000
SF 0.000 0.00
9.50000 45.000 427.50
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PCN: 14959-ALTBID1 ESTIMATE RUN 01/31/2008
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0003 14:03:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
2,313.00000 1.000 2,313.00
0450 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
1,099.00000 1.000 1,099.00
0455 630-80360 *DRUM CHANNELIZING DEVICE 250.000 52.500
EACH 2.500 57.50
23.00000 55.000 1,265.00
0460 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 10.000
EACH 0.000 0.00
115.50000 10.000 1,155.00
0465 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 5,460.000 2,730.000
LF 0.000 0.00
58.00000 2,730.000 158,340.00
0470 630-80380 *TRAFFIC CONE 400.000 100.000
EACH 0.000 0.00
6.00000 100.000 600.00
0475 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00
1,456.50000 0.000 0.00
0480 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.500
EACH 0.000 0.00
2,313.00000 0.500 1,156.50
0485 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
9,252.50000 0.500 4,626.25
0490 700-70010 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 01/31/2008
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0003 14:03:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70016 F/A FUEL COST ADJUSTMENT 73,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70021 F/A ON-THE-JOB TRAINEE 20,480.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0520 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70040 F/A RAILROAD TEMPORARY CROSSING 15,000.000 7,375.500
FA 0.000 0.00
1.00000 7,375.500 7,375.50
0535 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 415.480 415.48
1.00000 415.480 415.48
0720 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION - WORKING TIME 0.000 0.000
VIOLATION
DOL -1,050.000 -1,050.00
1.00000 -1,050.000 -1,050.00
CAT 0200 CURRENT AMT 2,942,123.89 $ 105,945.43$ 439,572.23
CAT NOO0300 STRUCTURE NO. E-16-XQ
0540 202-00003 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 0.250
LS 0.300 83,170.05
277,233.50000 0.550 152,478.42
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PCN: 14959-ALTBID1 ESTIMATE RUN 01/31/2008
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0003 14:03:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE NO. E-16-XQ
0545 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,869.000 0.000
cy 0.000 0.00
14.00000 0.000 0.00
0550 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 441.000 0.000
TON 0.000 0.00
67.50000 0.000 0.00
0555 502-00460 PILE TIP 20.000 0.000
EACH 6.000 645.00
107.50000 6.000 645.00
0560 502-11274 STEEL PILING (HP 12X74) 1,265.000 0.000
LF 225.000 12,487.50
55.50000 225.000 12,487.50
0565 503-00042 *DRILLED CAISSON (42 INCH) 294.000 0.000
LF 204.000 84,660.00
415.00000 204.000 84,660.00
0570 509-00000 STRUCTURAL STEEL 1,372,310.000 0.000
1B 0.000 0.00
0.85000 0.000 0.00
0575 509-90002 *PAINT EXISTING STRUCTURE (SPECIAL) 420.000 80.000
GAL 0.000 0.00
353.00000 80.000 28,240.00
0580 512-00101 BEARING DEVICE (TYPE I) 14.000 0.000
EACH 0.000 0.00
2,528.00000 0.000 0.00
0585 515-00120 *WATERPROOFING (MEMBRANE) 2,802.000 0.000
sy 0.000 0.00
10.50000 0.000 0.00
0590 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 294.000 0.000
LF 0.000 0.00
204.50000 0.000 0.00
0595 601-03040 *CONCRETE CLASS D (BRIDGE) 1,019.000 0.000
cy 0.000 0.00
269.00000 0.000 0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 01/31/2008
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0003 14:03:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE NO. E-16-XQ
0600 601-25730 PRECAST CONCRETE DECK PANEL (3 INCH) 1,839.000 0.000
sy 0.000 0.00
78.00000 0.000 0.00
0605 601-40300 STRUCTURAL CONCRETE COATING 736.000 0.000
SY 0.000 0.00
28.50000 0.000 0.00
0610 602-00020 REINFORCING STEEL (EPOXY COATED) 247,631.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
0615 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 5,460.000 0.000
LF 0.000 0.00
66.00000 0.000 0.00
0620 606-10700 BRIDGE RAIL TYPE 7 675.000 0.000
LF 0.000 0.00
74.00000 0.000 0.00
0625 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 200.000 0.000
LF 0.000 0.00
34.50000 0.000 0.00
0630 613-00200 2 INCH ELECTRICAL CONDUIT 1,350.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
CAT 0300 CURRENT AMT $ 3,018,781.25 $ 180,962.55$ 278,510.93
CAT NO0301 RETAINING WALLS (E-16-BI AND E-16-BJ)
0635 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,999.000 0.000
cy 0.000 0.00
11.00000 0.000 0.00
0640 206-00000 STRUCTURE EXCAVATION 4,699.000 0.000
cY 1,762.000 10,572.00
6.00000 1,762.000 10,572.00
0645 206-00100 *STRUCTURE BACKFILL (CLASS 1) 5,712.000 0.000
cy 0.000 0.00
21.00000 0.000 0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 01/31/2008
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0003 14:03:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 RETAINING WALLS (E-16-BI AND E-16-BJ)

0650 206-00200 *STRUCTURE BACKFILL (CLASS 2) 4,719.000 0.000
cy 0.000 0.00
6.50000 0.000 0.00
0655 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 5,712.000 0.000
cy 0.000 0.00
14.00000 0.000 0.00
0655 MATERIAL ALLOWANCE MRS INVOICE #1 0.000
SF 6,100.000 32,513.00
5.33000 6,100.000 32,513.00
0660 206-00520 *FILTER MATERIAL (CLASS B) 86.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0665 206-01750 SHORING 1.000 0.000
LS 0.000 0.00
44,515.00000 0.000 0.00
0665 MATERIAL ALLOWANCE SHORING INV #1 0.000
LS 0.460 20,495.50
44,515.00000 0.460 20,476.90
0670 504-04410 *BLOCK FACING 11,493.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
0675 506-00212 RIPRAP (12 INCH) 4.000 0.000
cy 0.000 0.00
70.50000 0.000 0.00
0680 507-00000 CONCRETE SLOPE AND DITCH PAVING 34.000 0.000
cy 0.000 0.00
211.00000 0.000 0.00
0685 507-00200 DRY RUBBLE SLOPE AND DITCH PAVING 6.000 0.000
cY 0.000 0.00
375.00000 0.000 0.00
0690 601-01000 *CONCRETE CLASS B 27.000 0.000
cy 0.000 0.00

217.50000 0.000 0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 01/31/2008
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0003 14:03:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 RETAINING WALLS (E-16-BI AND E-16-BJ)

0695 602-00020 REINFORCING STEEL (EPOXY COATED) 312.000 0.000
LB 0.000 0.00
0.75000 0.000 0.00
CAT 0301 CURRENT AMT $ 454,587.50 $ 63,580.50% 63,561.90

CAT NO0400 CONSTRUCTION ENGINEERING

0700 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

36,427.00000 1.000 36,427.00
0705 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

29,736.00000 1.000 29,736.00
0710 620-00020 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,123.50000 1.000 2,123.50

CAT 0400 CURRENT AMT $ 68,286.50 $ 0.00$ 68,286.50

PROJECT TOTAL CURRENT AMT $ 6,483,779.14 $ 350,488.48 $ 849,931.56



